
An Implementation Strategy for Kane County’s 2040 Long Range Transit Plan
2

0
12

2
0

13

JUNE JULY SEPT.AUG. MAYFEB. MAR. APR.OCT. NOV. JAN.DEC. JUNE JULY SEPT.AUG. OCT. NOV. DEC.

1

2

3

4

5

6

7

8

1.  Project Initiation
2. Community Outreach
3. Creation of PTN Corridor Analysis   
     and Development Report

4. Identification of PTN 
     Corridor Recommendations
5. Creation of Model Plan and 
     Zoning Ordinance Language

6. Preparation of Implemenation 
     Strategy Report
7. Plan Development Adoption
8. Implementation


